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HVAC EXPERTISE 
PERFORMANCE • TRAINING • STANDARDS 

 Temporary Uses (Early Start-Up) of HVAC Systems 
In Building Construction Projects – 

The Realities and Risks of Using Permanent HVAC Systems 

Owners contemplating the use of temporary heat should understand the short and long 
term risks of using the permanent HVAC system for temporary heat. Permanent HVAC 
systems are specifically designed to provide comfortable, clean air conditioning for a 
tightly enclosed, soundly constructed building and not buildings under construction. 

With rare exception, it is not in the best interest of the building’s owner to operate 
permanent HVAC system for temporary heating or cooling purposes during construction. 
Equipment specifically designed to provide temporary heat is available, both for rental 
and purchase, and should be used to meet temporary construction requirements.   

The risks to the building’s owner when using the permanent HVAC system for temporary 
heat include: 

1. Misuse of permanent HVAC systems to heat out (bake out) open areas under 
construction because such operations exceed design specifications.  The filter systems 
- even with the addition of construction or pre-filters – are also incapable of providing 
the dust holding capacity required to protect the permanent HVAC equipment and 
duct system. Construction filters cannot sufficiently protect the permanent HVAC 
system from excessive amounts of construction dust, particularly the most common 
source, dust created from sheet rock sanding.  

2. Use of the permanent HVAC system in an attempt to dry wet surfaces, such as drying 
recently-poured concrete floors to permit or expedite the installation of carpet or 
wooden floors. Permanent HVAC systems are not designed or constructed to 
perform in such a manner. Indeed such activities may result in subsequent IAQ 
problems associated with mold and other related airborne contaminants. 

3. Initiation of the HVAC equipment warranty period when the equipment is started.  
Early startup of the permanent HVAC system for temporary heating, cooling, 
dehumidification, or for other reasons may also void the warranty on that system’s 
equipment. 



 

 
 

 
 

 
 

 
 

 
 

 

 
 

4. Early startup of the permanently installed HVAC system will result in reduced 
equipment life, operating efficiencies, and potential equipment damage. Understand, 
for example that: 

• Motors typically used in HVAC applications have open windings and the 
accumulation of construction dust raises the operating temperature and leaches oil 
away from bearings. 

• Coils are manufactured under very clean conditions but have by design residual 
oil on the heat exchanger surfaces, which cause dust not captured by filters to 
tightly adhere to the surface. This reduces the efficiency of the energy exchange, 
especially when cooling coils condense moisture causing certain types of dust 
(from sheetrock and plaster) to harden.  

5. The potential of increased tenant complaints and claims. Dust and particulates in 
HVAC ductwork is increased exponentially when the permanently installed HVAC 
system is used for temporary heating, cooling or dehumidification during the 
construction process. In such circumstances, the stage is set for potential mold 
related conditions and consequent tenant complaints.       

6. Total energy costs will generally be higher than the cost to use temporary heating, 
cooling and dehumidification equipment readily available in the market place.  For a 
permanent HVAC system to have any beneficial effect in heating or cooling a 
construction site requires continuous operation at maximum capacity.  In contrast 
temporary heating and moisture removal equipment use energy directed to exactly 
where it is needed and the total energy costs are usually less.  

Field reports and years of industry experience with the detrimental effects of the misuse 
of permanent HVAC systems when used for temporary activities or tasks during 
construction should compel owners and their agents to make a more informed decision. 

A well informed owner will choose the less risky path of using the proper temporary 
equipment to condition projects under construction.  


